
Project Name: SBO - MAIN Replacement
Project Manager: Sharmila Patke

Project Status: Green

Key Milestone Baseline Revised Actual Status
Initiation 11/30/2012 12/7/2012 Completed

Award RFP(1) for Advisory
Consulting Services

3/29/2013 3/29/2013 Completed

Project Kick-Off Meeting 4/15/2013 4/15/2013 Completed

Define Governance Structure 5/10/2013 5/10/2013 Completed

Perform Scope analysis- Develop
ERP Strategy

5/10/2013 5/10/2013 Completed

Define Requirements 8/13/2013 GREEN

Develop Statement Of Work for RFP 9/2/2013 GREEN

Develop Business Case and Funding
Model/Plan

9/4/2013 GREEN

Post RFP(2) - MAIN Replacement 10/1/2013 GREEN

Project complete 10/6/2017

Activity Status
May 27, 2013 - July 3, 2013:
 * The second Governing Board meeting was held on June 19. A special meeting
to make certain decisions regarding RFP was is held on July 2nd.
 * Requirements meetings are in progress for multiple modules. They are
expected to continue till August. As Requirements for a module are completed by
focus groups they will be loaded in Decision Director, a web based tool that will
allow a wider audience of state employees to review them. Names of
stakeholders who can have access to the tool are gathered from departments.
 * Some cross module functional needs are being gathered in special meetings
with MDOT, IT and Treasury.
 * Continued drafting of RFP components. The evaluation approach is also being
developed along with RFP.
 * Initiated Business case planning. Kick off meetings were conducted for the
Agency management ( CFO and GMs) and stakeholders named by agencies.
 * Initiation and Planning Stage Exit was conducted on June 11.
 * Business Case Survey agency responses (cost avoidance and value pockets) are
due by July 19.

Budget Pending
Major Project Accomplishments:
• The second Governing Board meeting was held on June 19th. A special

meeting for some important decisions regarding the RFP, was held on July 2nd.

Next Steps:
• Initiated Business Case update activities. Business Case Survey agency

responses (cost avoidance and value pockets) are due by July 19.

• The focus group meetings (by module) began on May 14. The baseline
Requirements for the modules scheduled, are distributed to the focus group
comprised of state SMEs nominated by departments. Meetings will continue till
August.

• Continued drafting of components of the RFP ( ERP Software,Implementation
services, Hosting, DR). The evaluation approach is also being developed along
with RFP.
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